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Major FY21 Historic
Preservation
Accomplishments

Slotin Building (TA18-Bldg 0001)

» Successfully completed consultation
with NM State Historic Preservation
Office for interior and exterior building
restoration to period of significance

« Large sampling and analysis
undertaking to identify required work
controls needed during preservation
work

* Received initial allotment of $608k from
DOE-Legacy Management to fund roof
replacement and interior
decontamination efforts

- ~$2M additional funding allotment
required to complete total scope
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Major FY21 Historic
Preservation
Accomplishments

Replacement of Degraded Cement
Asbestos Shingles

« Execution of NM SHPO concurred
consultation package for buildings
associated with Manhattan Project era
- TA14-Bldg 0006

= Complete

— TA16-Bldg 0058 plus wing wall
replacement

= Shingle replacement complete

» Wing wall replacement by 10/5/21
- TA16-Bldg 0516 & 0517

= On-going into October
— TA22-Bldg 0001

= On-going in October
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Major FY21 Historic Preservation Accomplishments

Quonset Hut (TA22-Bldg 0001)

« Successfully completed initial consultation with NM State Historic
Preservation Office for building adaptive reuse

» Possible program uses under adaptive reuse could include: conference
rooms, event/gathering space, office space; most importantly, MAPR-related
interpretation in all uses

» Project Team at LANL, with National Park Service (NPS) support, to
reconvene in early 2022 to begin reviewing project cost
— Funding source to be explored
— Out-year project (FY23, beyond)
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Major FY21 Cultural
Resource Accomplishment

In support of the Cultural Landscape
Report (CLR) deliverable for TA-18, via
NPS, the LANL Archeology team

- Completed a 1,147 report detailing
» 6 archeological sites
» 183 individual cavates

The CLR will be a 100% complete draft
as of December 31, 2021.

An Ethnographic Study will begin in
2022, conducted via NPS, to document
cultural and historical information related
to numerous American Indian tribes with
ties to lands on the MAPR at LANL
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Major FY21 Public Outreach
Accomplishments

« 360 imagery was completed for all
MAPR properties at LANL for internal
use and to support NPS in developing
their 360 virtual tours

* GIS information, interpretative text and
photographs of MAPR-LA sites were
provided to NPS for their mobile
application

» Secret City, Project Y app revamped
via LANL Visible Team for mobile
download, as well as updated at the
Bradbury Science Museum for visitor
interaction

— Total of 447 app downloads
(Android and |OS devices)

= 441 in United States, 6 in Canada

— Total of 821 Product Page views
(Android and |0S stores)
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Future Work and Associated Funding Requests

« The NPS and Historic Preservation Treatment Center (HPTC) are scheduled
to attend a site visit at LANL the week of October 4, 2021

— MAPR-LA building condition assessments

» Leading into initial cost estimates on preservation efforts, on-going maintenance and repair
needs

* By Summer 2022, a better understanding of 5-year planning for MAPR-LA
and funding needs to begin request process through appropriate sources
(i.e., DOE-LM, NA-50)

* Immediate project proposals:
— V-Site Roof Replacement, $560-600k (burdened)

- Required sampling & Decontamination/Encapsulation of lead (primarily) for 15
LANL MAPR properties, averages $500-600k (burdened) per facility dependent on
square footage
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